# ECSE 321: Deliverable 2

Meeting minutes: December 5th, 2021

## Opening

The meeting for deliverable 4 of ECSE 321 was called for Sunday, December 5th, 2021 at 8:00 PM in accordance to team availability.

Present

Ramin Akhavan, Mathieu Geoffroy, Gabrielle Halpin, Amani Jammoul, Eloyann Javanbakht, Zoya Malhi

Absent

No absentees

**Previous Meeting Minutes** 

Meeting minutes from November 28th were approved by the entire team.

**Previous Business** 

#### General Project Description

The project has been discussed in class by Marwan, and a document detailing the task has been published on myCourses. The project entails creating a library system for a small town capable of accommodating three types of users: inhabitants, librarians, a head librarian. The system should permit lending books, movies, and music records to its users; and the library should have the daily newspaper as well as archives of previous papers available.

#### Deliverable 4 Description

The fourth deliverable is due for Monday, December 6, 2021. A document has been released on myCourses to describe tasks as hand. The deliverable consists of the following parts:

- 1. User Documentation
- 2. Implementation of the Mobile Frontend
- 3. Code Quality
- 4. Build System, Continuous Integration, and Delivery

#### 5. Project Management and Project Report

Project management and project reports will play a key part in this project, and we are expected to set up, and maintain rigorous documentation of our work.

#### Shared files

The GitHub with a README file, a Google Doc for the requirements, and a Google Doc with a To Do list have been set up. In addition, the complete draw.io domain model was put on the Google Drive. Other files that were recently made include an Excel document with our « Individual Efforts » and a Google Doc to place all our Use Case diagram drafts

### Approach to the deliverable

We will start by connecting the front end of our Heroku app to the backend, once complete, we will start the android app creation.

**New Business** 

Reviewed the setup of the web frontend Create the Android version of the app.

Discussed questions for the TA

Certain implementations of the Android app implementation are left unclear.

Frontend of Heroku and backend not connecting.

Agenda for Next Meeting Complete the Android app and the code cleanup Adjournment

The meeting was adjourned at 10:00 PM. The next meeting will be held sometime on Wednesday, December 6th, time at 8:00 PM.



Minutes submitted by: Gabrielle Halpin Approved by: entire team